


Attachment 1

300 Area Facility Transition General Topics
Project Managers Meeting
Federal Building/Room 340, Richland, Washington

September 25, 2003
3:00 pm — 3:30 pm

AGENDA

Introductions

‘evious meeting minutes

M-92-16 Special Case Waste (SCW) status

Other topics/discussion

a.
b.
c.
d.

c.

Ecology familiarity visits to the 300 area

Tri-Party Agreement Quarterly Milestone Review meetings (M-92)
LDR self-assessments status

300 Waste Acid Treatment System (WATS) status

Other

Action Items

a.

Sche

Provide RL with information regarding 340 Facility Special Case Waste (SCW)
(Action was completed recently via letter provided to RL).

Provide RL with information regarding LDR assessment (fo1 ... letter t¢. ...ology)

tle next meeting




Attachment 2

300 Area Facility Transition General Topics
Project Managers Meeting
Federal Building/Room 340, Richland, Washington

September 25, 2003
3:00 pm —3:30 pm

Introductions

Previous meeting minutes

The May 29, 2003 PMM minutes were approved by RL and FH, and were provided to Ecology

r approval. The July 24,2003 PMM minutes are circulating for review and comment.

M-92-16 Special Case Waste (SCW) status
D. Rasmussen (FH) reported that there has been no change in the status of the 324, 327 and 340

fac

ties since the previous PMM. The 340 facility sent a status letter to RL.

Other topics/discussion

a.

Ecology familiarity visits to the 300 area
All of Ecology’s visits have been completed.
Tri-Party Agreement Quarterly Milestone Review meetings (M-92)

The quarterly meeting was held September 23, 2003, and a copy of the M-92 Series
Milestones presentation is attached to these minutes. (Attachment 4)

LDR self-assessments status

Tony Miskho (FH) provided and LDR storage assessment status for the 314, 300, and
3708 buildings as of September 19, 2003 (Attachment 5). There were no findings in the
assessments, and it w ymmended that the 314 and 2708 buildings be dele  from
the LDR reports because they do not have any mixed waste o1 >tential mixed waste.

Mr. Miskho reported that Bob Wilson (Ecology) has an action to review and approve the
proposed LDR process that was provided by RL in the LDR PMM.

300 Waste Acid Treatment System (WATS) status
There was no new business to report on WATS.
Other

Rick Bond (Ecology) inquired about tracking the 13 surplus facilities since the new
language developed for the M-94-01 milestone dropped references to the fac ties. Mr.
Rasmussen noted that the 13 facilities are referenced in milestone M-94-03, which as a
due date of September 30, 2010.

































